
ID Task Name Duration Start Finish Prede

1 Design Proposal 1 day Mon 1/21/08 Mon 1/21/08

2 Low Level Design Revision 5 days Tue 1/22/08 Sat 1/26/08 1

3 Create Product List 1 day Tue 1/22/08 Tue 1/22/08 1

8 Product Test : Photo transistors 9 days Sun 1/27/08 Mon 2/4/08

9 Product Test : Scoreboard Ouptut 9 days Sun 1/27/08 Mon 2/4/08

10 Product Test : LED System 8 days Mon 2/4/08 Mon 2/11/08

11 Product Test : Zigbee System 8 days Mon 2/4/08 Mon 2/11/08

12 Product Test : Power System 8 days Mon 2/11/08 Mon 2/18/08

13 Issues 8 days? Mon 2/18/08 Mon 2/25/08

14 Design Review I 1 day Mon 2/25/08 Mon 2/25/08

15

16 Parts List Order 1 9 days? Sun 3/9/08 Mon 3/17/08

17 Structural Building 9 days Sun 3/9/08 Mon 3/17/08

18 Eagle PCBs 13 days Wed 3/12/08 Mon 3/24/08

19 Phototransistors II 9 days Mon 3/10/08 Tue 3/18/08

20 Zigbee II 20 days Mon 3/10/08 Sat 3/29/08

21 Software Integration 22 days Mon 3/10/08 Mon 3/31/08

22 Design Review II 1 day? Mon 3/31/08 Mon 3/31/08

23

24 Parts List Orders 2 22 days? Mon 3/31/08 Mon 4/21/08

25 Power System 15 days? Mon 3/31/08 Mon 4/14/08

26 Hole Construction 14 days? Mon 4/14/08 Sun 4/27/08

27 Eagle Board Design 17 days? Mon 3/31/08 Wed 4/16/08

28 Soldering Implementation 12 days? Wed 4/16/08 Sun 4/27/08

29 Wiring Hole Components 14 days? Mon 4/14/08 Sun 4/27/08

30 Game Board Construction 4 days? Thu 4/24/08 Sun 4/27/08

31 Crimping Wire Integration 6 days? Thu 4/24/08 Tue 4/29/08

32 Integration 5 days? Sun 4/27/08 Thu 5/1/08

33 Whole System Testing 1 day? Wed 4/30/08 Wed 4/30/08 30

34 Graphic Design 8 days? Mon 4/21/08 Mon 4/28/08

35 Report and Documentation 4 days? Sun 4/27/08 Wed 4/30/08
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